
JORDAN VALLEY WATER CONSERVANCY DISTRICT

Project Name and Number:

District Project Manager: Kevin Rubow

Engineer:  JVWCD  Design Status: 100% 

 

Original Engineering Contract Amount: Not applicable

Final Engineering Contract Amount: Not applicable

Contractor:  Beck Construction & Excavation Construction Status: 100%

Original construction contract amount: $147,020

Total Change Order amount: $12,105

Final construction contract amount: $159,125

Total change orders as a percentage of original contract: 8.2%

Completion Schedule:

Notice to Proceed: 12/14/2020

Final Completion: 7/22/2021

 Amount 

1 Repair to existing steel piping. $7,010

2 $5,095

$12,105

Final Project Completion Report

Description: Replacement of piping and valves in the 3600 West 4400 South vault. The improvements include 

replacement of 24-inch piping and valves, air relief valve, concrete vault lid replacement, and application of paint 

coatings. 

 3600 West 4400 South Vault Improvements, #4195 

Summary of Change Orders:

Description

Removal and replacement of storm drain.

Total Change Order Amount:  
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JORDAN VALLEY WATER CONSERVANCY DISTRICT

Final Project Completion Report

Demolition of vault lid
Existing 24"valve, installed in 1958

Staging of new material Installing steel pipe spools

New piping and valves Completed surface restoration
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