
JORDAN VALLEY WATER CONSERVANCY DISTRICT

Project Name and Number:

District Project Manager:  Kevin Rubow

Engineer:  CRS Engineering  Design Status: 100% 
 
Original Engineering Contract Amount: $49,850

Final Engineering Contract Amount: $78,080

Contractor:  Nickerson Company Construction Status: 100%

Original construction contract amount: $1,350,022

Total Change Order amount: -$15,615

Final construction contract amount: $1,334,407

Total change orders as a percentage of original contract: -1.2%

Completion Schedule:
Notice to Proceed: 9/12/2019
Final Completion: 8/2/2022

Summary of Change Orders:
 Amount 

1 $16,530

2 $8,572
3 $16,220

4 $1,416
5 -$58,353

-$15,615

Additional cost to re-mobilize to the site following the well lining project. Additional 
cost to uncouple pump from the motor to perform diagnostic testing on the 
electrical equipment at the Newbury well. 

Final Project Completion Report

Description: Well rehabilitation at the 1850 E Newbury, 1000 E 7800 S, 9800 S 2300 E, and 8200 S 700 E wells. Work 
included removing the existing pumping equipment, video inspection of well casing and screen, redevelopment, and 
installation of new pump equipment. Video inspection of the 9800 S 2300 E revealed extensive screen failures due to 
corrosion. This well was re-lined and the pump equipment will be installed under a separate construction contract. The 
1850 E Newbury, 1000 E 7800 S, and 8200 S 700 E wells are complete and operational. 

 Four Well Rehabilitation, #4119 

Description

Install casing spacers at the 1000 E 7800 S well. 

Total Change Order Amount:  

Installation of sounder tubes and pumping equipment for the 10&78 well.

Motor vibration and run test for the pump motors at the Newbury well and 1000 E 
7800 S well. Rebuild the vertical turbine pump for the 1000 E 7800 S well.

Reconcile unused work and material quantities such as installation of swage patch 
and reinstallation of pump and motor at the 9800 S 2300 E well.
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JORDAN VALLEY WATER CONSERVANCY DISTRICT

Final Project Completion Report

Setting development rig at the 
8200 S 700 E well.

9800 S 2300 E well 
development. 

New 14-inch column pipe, tube, 
and shaft.

Pump to waste during well 
start-up.

Pump equipment for the 1000 E 
7800 S well.

Removing pump equipment at the 
Newbury well.
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