

---

Report on  
Construct & Equip Wells  
(Moniter, 6400 South, 1330 East)

March 9, 2011

# Construct & Equip Wells

---

Engineer: Hansen, Allen & Luce, Inc.

Contractor: Hills Construction, Inc.

Contract Award Date: 2/19/2007

Original Contract Amount: \$3,802,210

Final Contract Amount: \$4,106,121

# Construct & Equip Wells

---

- Change Order #1: \$12,147 – upsize to 14” pipe at 1330
- Change Order #2: \$37,818 – upsize pump & motor to 3000 gpm at 1330 well
- Change Order #3: \$60,503 – changes in 1330 E drain line
- Change Order #4: \$21,724 – connect 8600 S 1300 E Well to 24” line
- Change Order #5: \$99,660 – Site work changes
- Change Order #6: \$72,059 – Site work, chemical feed changes, electrical changes

# Construct & Equip Wells

## Monitor Drive Well



Depth: 1160'

Diameter: 20"

1,000-hp Motor

Equipped Flow

Rate: 3,590 GPM



# Construct & Equip Wells

## 6400 South Well



Depth: 832'

Diameter: 20"

400-hp Motor, VFD

Equipped Flow

Rate: 2,442 GPM





# Construct & Equip Wells

## 1330 East Well



Depth: 1,100'

Diameter: 20"

700-hp Motor

Equipped Flow

Rate: 2,442 GPM

