

---

# 2006 Landscaping Project

## Project 3361

November 14, 2007

# 2006 Landscaping Project

---

Engineer: JVVCD Staff

Contractor: WKB Landscape & Maintenance

Contract Award Date: November 8, 2006

Original Contract Amount: \$66,464

Final Contract Amount: \$72,459


Cumulative Change from Original Contract Amount: 9%

# 2006 Landscaping Project Summary of Change Orders

---

Change Order No: 1

\$5,995

- Add additional shrubbery at JWTP.
  - Add additional concrete curbing at JWTP.
  - Upgrade to rock mulch at 8190 S. 1000 East.
  - Install additional evergreen trees at 8190 S. 1000 East to provide a visual barrier to west neighbor.
- 
- A decorative graphic consisting of several overlapping, wavy, light gray lines that flow from the bottom left towards the top right, positioned in the lower right quadrant of the slide.

# 2006 Landscaping Project

## Jordan Valley Water Treatment Plant



The existing landscape was replaced with xeriscape landscape, consisting of water-wise plants and rock mulch, along the 3200 West frontage and around the Alum and Fluoride Buildings.

# 2006 Landscaping Project

8190 South 1000 East Well Site



The existing landscape was replaced with xeriscape landscape consisting of water-wise plants and rock mulch.